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SUBJECT: COVID-19

In light of Governor Andy Beshear's Executive Order 2020-215 declaring a State of Emergency for
Kentucky, the Transportation Cabinet wants to extend the following guidance to our Construction Staff
and Contractors for Department of Highways construction projects that may be impacted by the COVID-
19 pandemic:

* Any contractor that chooses to proactively delay work to prevent the spread of COVID-19 or is
forced to suspend construction activity due to the COVID-19 virus impacting their work force
should file a “Notice of Changed Condition/Disagreement” or “Notice of Potential Claim”, as
applicable, form TC 63-32 or TC 63-77, respectively.

¢ Any claim submitted by the Contractor relating to COVID-19 will be evaluated on a case-by-case
basis and will be considered “Non-Compensable Delays” as per 2019 Kentucky Standard
Specifications for Road and Bridge Construction section 105.13.03 part E. This specification was
updated for the 2019 edition of the Kentucky Standard Specifications for Road and Bridge
Construction. The cabinet will entertain any request to apply the 2019 specification to projects
covered by older versions of the specification book.

The intent of the Transportation Cabinet is to continue the highway construction program while working
with our Contractors to help minimize the spread of this virus. If completion dates need to be extended,

or the charging of working days need to be suspended then the Cabinet will work with all parties to ensure
adequate time adjustments.

If you have any questions please contact the Division of Construction at (502) 564-4780 or email
Matt.Simpson@ky.gov.
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